
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the City of Culver City and in the unincorporated communities of 
Acton, Castaic and Ladera Heights.

SUBJECT

September 18, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITY OF CULVER CITY AND IN THE 
UNINCORPORATED COMMUNITIES OF 

ACTON, CASTAIC, AND LADERA HEIGHTS 
(SUPERVISORIAL DISTRICTS 2 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0014409 – Sierra Highway, related to reconstruction and widening of roadway 
pavement, in the unincorporated community of Acton, for installation of temporary pavement marking 
and striping, with an increase in the contract amount of $6,729.25, performed by Granite 
Construction Company;

•   Project ID No. RDC0014704 – Interstate 5/Hasley Canyon Road Interchange, related to 
reconstruction of a freeway interchange including drainage structures, retaining walls, bridges, on- 
and off-ramps, and roundabouts and relocation of a waterline, in the unincorporated community of 
Castaic, for modification of storm drain laterals, installation of additional traffic signs and replacement 
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of pavement markings, with an increase in the contract amount of $35,000, performed by Security 
Paving Company, Inc.; and
 
•   Project ID No. TSM0010179 – Slauson Avenue Corridor Intelligent Traffic Signal Improvements, 
related to installation of closed-circuit television cameras, in the City of Culver City and in the 
unincorporated community of Ladera Heights, for additional equipment and closed-circuit television, 
with an increase in the contract amount of $10,540, performed by Pro Tech Engineering Corporation, 
dba Pro Tech Electric, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are  listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014409, RDC0014704, and TSM0010179.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014409, with an increase in the contract amount of $6,729.25, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget. 

Project ID No. RDC0014704, with an increase in the contract amount of $35,000, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget with reimbursement from Castaic Bridge and Major thoroughfare Construction Fare District 
Fees, Tesoro del Valle Project Regional Transportation fees, Los Angeles County Metropolitan 
transportation Authority's Call for Project grant funds, Newhall Land and Farming Company, and 
Caltrans.

Project ID No. TSM0010179, with an increase in the contract amount of $10,540, is included in the 
Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS
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Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
September 18, 2012 
 
 
 
PROJECT ID NO. RDC0014409 – Sierra Highway (in the unincorporated community of 
Acton), Supervisorial District 5, Contractor: Granite Construction Company. 
 
Project Description: 
 
Reconstruction and widening of roadway pavement and the performance of other 
appurtenant work.  
 
Change in Work: 
 
Install temporary striping and pavement marking  $6,729.25 
 
Description of Change: 
 
Your Board previously approved a change in work to install temporary striping and 
pavement markings in order to open all travel lanes to traffic during construction.  The 
cost of this work will exceed the original estimate by the amount shown. The cost for 
this work was negotiated as provided in Subsection 3-2 of the contact specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for this change in work is included in the Fifth Supervisorial 
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount                     $2,148,102.00 
 Changes in work previously approved  
     by your Board 1,087,542.74 
 Changes in work approved  
            under delegated authority 8,542.92 
 Change in work to be approved       6,729.25 
 
     Revised contract amount                                                                $3,250,916.91 
 
 Percent total change to original contract amount 51%  
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CHANGES IN WORK (APPROVE) 
September 18, 2012 
 
 
 
PROJECT ID NO. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange (in the 
unincorporated community of Castaic), Supervisorial District 5, Contractor:  Security 
Paving Company, Inc.  
 
Project Description: 
 
Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and the 
performance of other appurtenant work.  
 
Changes in Work: 
 
(1) Modify storm drain laterals and catch basins $15,000.00 
(2)  Install traffic signs and replace pavement markings     20,000.00 
    
 Total $35,000.00 
 
Description of Changes: 
 
(1) It is necessary to compensate the contractor for rerouting storm drain laterals under 
interfering existing utilities and constructing deeper catch basins in order to properly tie-
in the laterals.  This work was not shown on the plans. 
 
(2) It is necessary to compensate the contractor for installing additional traffic signs 
and replacing pavement markings as required by Caltrans.     
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.   
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2012-13 Road Fund Budget with 
reimbursement from Castaic Bridge and Major Thoroughfare Construction Fee District 
fees, Tesoro del Valle Project Regional Transportation fees, Los Angeles County 
Metropolitan Transportation Authority's Call for Project grant funds, Newhall Land and 
Farming Company, and Caltrans. 



 

-2B- 

Revised Contract Amount: 
 
 Original contract amount $32,219,937.95 
 Changes in work previously approved  
      by your Board 3,431,915.07 

Changes in work to be approved       35,000.00 
 
 Revised contract amount $35,686,853.02 
 
 Percent total change to original contract amount 11% 
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CHANGE IN WORK (APPROVE) 
September 18, 2012 
 
 
 
PROJECT ID NO. TSM0010179 – Slauson Avenue Corridor Intelligent Traffic Signal 
Improvements (in the City of Culver City and in the unincorporated community of 
Ladera Heights), Supervisorial District 2, Contractor: Pro Tech Engineering Corporation, 
dba Pro Tech Electric, Inc. 
 
Project Description:  
 
Install of closed-circuit television cameras and the performance of other appurtenant 
work. 
 
Change in Work: 
 
Additional equipment and operating system upgrade  $10,540.00 
 
Description of Change: 
 
In order to meet the intent of the design, it is necessary to compensate the contractor to 
provide additional equipment and upgrade the existing closed-circuit television system 
accommodate the new cameras within the City of Culver City portion of the work. 
 
The cost for this change will be negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Five additional working days will be required because of this change. 
 
Financial Information: 
 
The project cost will be financed with Los Angeles County Metropolitan Transportation 
Authority 2007 Call for Projects, Proposition C Discretionary Grant funds for the Slauson 
Avenue Corridor Improvement and Proposition C Local Return match funds. On an 
annual basis the Board of Supervisors has established a $2.5 million top-of-pot (TOP) 
allocation from the Proposition C Local Return Fund Budget for the County's Traffic 
Congestion Management Program.  The Proposition C Local Return match funds will be 
funded from this TOP allocation.  This project will be done at no cost to the City of 
Culver City. 
 
Funding for this change in work is included in the Fiscal Year 2012-13 Proposition C 
Local Return Fund Budget. 
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Revised Contract Amount: 
 
Original contract amount $145,845.00 
Change in work to be approved  10,540.00 

 
Revised contract amount $156,385.00 

 
 Percent total change to original contract amount 7.2% 
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